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Field	
  Report	
  	
  
	
  
Date:	
  June	
  20,	
  2011	
  
Weather:	
  Overcast,	
  Light	
  Wind	
  Westerly	
  0-­‐1	
  kts.	
  
Project:	
  	
  Gustavus	
  Bulk	
  Fuel	
  Project,	
  Phase	
  2	
  
Contractor:	
  	
  Western	
  Marine	
  Construction	
  
	
  
Observations/	
  Comments	
  
John	
  Conway,	
  CMG.	
  
Arrived	
  on	
  site	
  at	
  10:45	
  am,	
  met	
  Kriss	
  Hart	
  and	
  Kathy	
  Lochman	
  of	
  Western	
  Marine	
  
Construction	
  (WMC)	
  and	
  began	
  punchlist/substantial	
  completion	
  inspection	
  at	
  the	
  site.	
  
Departed	
  jobsite	
  at	
  12:30pm.	
  
	
  
Construction	
  Status/Progress	
  
Overall	
  the	
  Phase2	
  Bulk	
  Fuel	
  pipeline	
  project	
  is	
  substantially	
  complete.	
  	
  I	
  would	
  estimate	
  
completion	
  at	
  95%	
  or	
  higher	
  with	
  only	
  minor	
  completion	
  items	
  left	
  to	
  be	
  done.	
  	
  Some	
  of	
  
the	
  final	
  work	
  was	
  in	
  progress	
  at	
  time	
  of	
  inspection	
  and	
  the	
  planned	
  completion	
  of	
  
those	
  items	
  was	
  estimated	
  to	
  be	
  only	
  2	
  days.	
  	
  
Additional	
  details,	
  photographs	
  and	
  a	
  
punchlist	
  of	
  open	
  items	
  are	
  listed	
  below.	
  
	
  
Example	
  photographs	
  are	
  presented	
  to	
  
illustrate	
  a	
  completed	
  pipe	
  support	
  assembly.	
  	
  
There	
  was	
  only	
  one	
  area	
  where	
  the	
  pipe	
  
clamps	
  were	
  not	
  installed	
  between	
  Bent	
  12-­‐
13.	
  	
  WMC	
  had	
  not	
  installed	
  the	
  clamps	
  
because	
  longer	
  bolts	
  were	
  needed	
  to	
  
accommodate	
  the	
  increased	
  diameter	
  of	
  the	
  
pipe	
  created	
  by	
  the	
  heat-­‐shrink	
  coating	
  at	
  a	
  
weld	
  joint.	
  	
  Otherwise	
  all	
  clamps	
  were	
  
correctly	
  installed	
  at	
  each	
  pipe	
  support.	
  
	
  
	
  
	
  
	
  
	
  
	
  
	
  
	
  

View	
  through	
  grating	
  of	
  completed	
  pipe	
  clamp	
  support	
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Blind	
  Flange	
  for	
  Future	
  Fuel	
  Dispensing	
  Option.	
  
Paint	
  exposed	
  pipe	
  and	
  flanges,	
  install	
  Valve	
  per	
  
1/M4.	
  

Transition	
  from	
  UG	
  pipe	
  to	
  suspended	
  pipe	
  at	
  
Bents	
  1-­‐2	
  

Spare	
  Communications	
  Conduits	
  per	
  7/M2	
  at	
  Bent	
  1.	
   Spare	
  Communications	
  Conduits	
  per	
  7/M2	
  at	
  Beach	
  Vault	
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Substantial	
  Completion	
  Punchlist	
  
Per	
  agreement	
  with	
  Kathy	
  Lochman,	
  WMC	
  CQC,	
  completed	
  punchlist	
  items	
  will	
  be	
  
closed	
  with	
  the	
  submission	
  of	
  photograph’s	
  indicating	
  completion,	
  where	
  applicable.	
  
	
  

1. Install	
  piping	
  support	
  clamps	
  at	
  piping	
  supports	
  between	
  Bents	
  12-­‐13.	
  
2. Remove	
  temporary	
  support	
  at	
  Bent	
  1.	
  
3. Complete	
  Marine	
  Header	
  installation,	
  painting	
  of	
  exposed	
  steel	
  with	
  color	
  code	
  

paint,	
  install	
  signage.	
  	
  Signage	
  was	
  verified	
  as	
  on-­‐site.	
  
4. Grout	
  pipes	
  at	
  grating	
  per	
  2/M4.	
  
5. Paint	
  piping	
  at	
  exposed	
  steel	
  areas	
  per	
  color	
  code.	
  	
  Marine	
  Header,	
  2”	
  Future	
  

Valve/Tees,	
  Beach	
  Vault.	
  
6. Remove	
  scaffolding,	
  finalize	
  general	
  site	
  cleanup	
  already	
  in	
  progress.	
  
7. Submit	
  final	
  piping	
  pressure	
  test	
  results	
  through	
  COE.	
  
8. Provide	
  photographs	
  of	
  piping/trench	
  installation	
  at	
  Beach.	
  

	
  
	
  
	
  

Valve	
  Installation	
  @	
  Beach	
  Vault	
   Marine	
  Header	
  w/	
  Spill	
  Basin.	
  	
  Installation	
  in	
  progress.	
  


